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Grant Number:
B-08-DN-06-0001

Grantee Name:
State of California

Grant Amount:
$145,071,506.00

Estimated PI/RL Funds:
$16,727,431.00

Obligation Date: Award Date:

03/30/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$161,798,937.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.
Ten percent of the total award will be used for general administrative costs for the program  The State may use up to 7% of the
total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions.  No more than 10% of the
total award will be used as general adminstrative funds. 

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$9,141,590.00

N/A

$84,291,639.66

$0.00

$0.00

$6,054,467.09

Total Obligated

$10,936,837.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$159,286,538.00

$9,222,145.00 $11,429,815.00

Match Contributed

     Program Funds Drawdown

To Date

$513,004.21

$142,942,986.00

$159,286,538.00

Overall

Program Income Received

$0.00

($143,348.00)

The State has a total of 59 contracts with local cities, counties and non-profit developers for NSP eligible activities
throughout the state.  Within the 51 contracts with cities and counties there are 110 jurisdictions involved in the
implementation of NSP activities, and these "joint agreements' have made the management of the grants very
challenging, both for the State and the lead City/County, as well as for the other jurisdictions involved. 
Eight (8) contracts are with non-profit developers or cities/counties for the redevelopment of multi-family rental
housing for households at or below the 50% AMI levels.  These contracts have an expiration deadline on or after
9/30/2012 to allow the grantees time to construct and lease up the units to eligible households.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$5,876,313.52

$0.00

To Date

Limit on Public Services

$489,165.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$5,876,313.52

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $36,267,876.50 $56,556,304.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$15,196,057.09 $95,228,476.66Total Funds Drawdown
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Fifty-one (51) contracts to local cities and counties have an expiration date of 9/30/2011, and less than 10 have
been extended to allow the jurisdiction time to complete thier activities.  Of the remaining contracts, funds that were
not expended by 9/30/2011 will be disencumbered after the 11-15-11 funds request deadline.  Disencumbered funds
will be redistributed to eligible NSP activities.
HCD is reporting the accomplishemnts of each jurisdiction in the related activity (addresses and beneficaries).  Also,
HCD is awaiting HUD's announcement of Close Out procedures so we can properly close the contracts that have
been fully expened.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Financing Mechanisms $235,782.00 $13,457,071.00 $12,908,707.14

0002, Housing Acquisition/Rehabilitation/Disposition $1,232,482.00 $47,050,910.00 $43,757,681.00

0003, Landbank $0.00 $0.00 $0.00

0004, Demolition $170,008.00 $2,101,536.00 $1,282,327.00

0005, Redevelopment $3,823,180.00 $68,584,265.00 $22,776,271.00

0006, General Administration $593,015.09 $13,877,724.00 $5,551,825.52

0007, Affordable Rental Housing Component $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,645.00

N/A County of Madera

Total Projected Budget from All Sources

Match Contributed

$57,645.00

$0.00

$0.00

$0.00

$57,645.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6061-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

N/A

$57,290.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

Gneral Administration costs are not territory specific.

There was no activity this quarter.
$780,838 was disencumbered due to missing a performance milestone.

Activity Progress Narrative:

Madera Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Madera

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $57,290.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,475.00

N/A City of Atwater

Total Projected Budget from All Sources

Match Contributed

$30,475.00

$0.00

$0.00

$0.00

$29,225.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6062-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($10,482.00)

To Date

09/14/2009

N/A

$29,225.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrationn

Location Description:

General Administration costs are not territory specific.

$10,482 was moved from General Administration to Activity B - Acquisition/Rehabilitation/Disposition of single family homes.

Activity Progress Narrative:

Atwater - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Atwater

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,225.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,208.00

N/A City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$147,208.00

$0.00

$0.00

$0.00

$120,393.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6063-21A

$22,871.00

$0.00

$22,871.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$22,871.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

N/A

$102,251.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$22,871 of program income was drawn down to pay for consultant services to MCAG and for applicant workshops.

Activity Progress Narrative:

Los Banos - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Los Banos

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $79,380.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,422.00

N/A County of Merced

Total Projected Budget from All Sources

Match Contributed

$194,422.00

$0.00

$0.00

$0.00

$192,234.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6064-21A

$12,556.00

$0.00

$2,188.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$2,188.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

N/A

$103,794.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific

$10,368 of program funds were drawn down to pay Self Help Enterprises, a consulting firm and funds were used to pay for staff
salaries for the County of Merced.
$2,188 of program income funds were drawn down to pay for general administration.

Activity Progress Narrative:

Merced Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Merced

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,368.00     Program Funds Drawdown $101,606.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,967.00

N/A City of Madera

Total Projected Budget from All Sources

Match Contributed

$61,967.00

$0.00

$0.00

$0.00

$61,967.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6083-21A

$0.00

$585.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

N/A

$61,967.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

No activity this quarter.
100% expended.

Activity Progress Narrative:

Madera, City - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Madera

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $61,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,348.00

N/A City of Merced

Total Projected Budget from All Sources

Match Contributed

$102,348.00

$0.00

$0.00

$0.00

$102,348.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6084-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/24/2009

N/A

$102,348.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Merced, City - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Merced

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $102,348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,377.00

N/A City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$52,377.00

$0.00

$0.00

$0.00

$52,377.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6105-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/21/2009

N/A

$52,377.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

9/15/2011 - City was granted an extension until 9/30/2012 to correct and implement the compliance matters raised by NSP staff
during the monitoring.
This activity is 100% expended.

Activity Progress Narrative:

West Sacramento - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of West Sacramento

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,377.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,000.00

N/A City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$71,000.00

$0.00

$0.00

$0.00

$71,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6106-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/23/2009

N/A

$71,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration is not territory specific.

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Oceanside - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Oceanside

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,261.00

N/A City of Carson

Total Projected Budget from All Sources

Match Contributed

$112,261.00

$0.00

$0.00

$0.00

$112,261.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6107-21A

$36,421.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

N/A

$112,261.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration costs are not territory specific.

$36,421 was drawn down to pay for salaries and benefits, consultant services, and professional services from the USC
Internship Program.
100% of these funds have been expended.

Activity Progress Narrative:

Carson - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Carson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$36,421.00     Program Funds Drawdown $112,261.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,685.00

N/A City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$117,685.00

$0.00

$0.00

$0.00

$76,073.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6108-21A

$41,469.00

$0.00

$41,469.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$41,612.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$117,685.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$41,469 of program income was drawn down to pay for general administrative expenses.
100% of program activity funds have been expended.

Activity Progress Narrative:

Garden Grove - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Garden Grove

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $76,073.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,435.00

N/A City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$93,435.00

$0.00

$0.00

$0.00

$48,956.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6109-21A

$27,054.00

$0.00

$27,054.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$27,054.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$76,010.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$27,054 of program income was used for general administration costs.
100% of funds for this activity have been expended. 

Activity Progress Narrative:

Fairfield - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Fairfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,956.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,492.00

N/A City of Escondido

Total Projected Budget from All Sources

Match Contributed

$65,492.00

$0.00

$0.00

$0.00

$65,492.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6110-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

11/12/2009

N/A

$65,492.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

100% of funds were expended in previous quarter.
There was no activity this quarter.
City received an extension of the contract until 12/31/2012 in order to complete grant activities.

Activity Progress Narrative:

Escondido - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Escondido

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $65,492.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,000.00

N/A City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$53,000.00

$0.00

$0.00

$0.00

$53,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6111-21A

$5,686.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/30/2009

N/A

$53,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$5,686 was drawn down to pay for city staff time.
This activity is 100% expended.

Activity Progress Narrative:

Rancho Cordova - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Rancho Cordova

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,686.00     Program Funds Drawdown $53,000.00

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,546.00

N/A City of Salinas

Total Projected Budget from All Sources

Match Contributed

$144,546.00

$0.00

$0.00

$0.00

$110,029.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6112-21A

$13,637.00

$0.00

$13,637.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$13,637.00

$0.00

N/A

09/30/2011

($21,029.00)

To Date

10/21/2009

N/A

$123,666.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$13,637 of program income was drawn down to pay for staff salaries, audit services and legal services.
$21,029 was moved to Activity B-6112 - Acq./Rehab/Disp.

Activity Progress Narrative:

Salinas - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Salinas

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $110,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,990.00

N/A City of South Gate

Total Projected Budget from All Sources

Match Contributed

$71,990.00

$0.00

$0.00

$0.00

$71,990.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6113-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$48,525.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

South Gate - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of South Gate

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,525.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,424.00

N/A City of Livermore

Total Projected Budget from All Sources

Match Contributed

$153,424.00

$0.00

$0.00

$0.00

$86,126.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6114-21A

$76,615.00

$0.00

$60,000.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$60,000.00

$0.00

N/A

09/30/2011

($25,399.00)

To Date

12/09/2009

N/A

$146,126.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$16,615 of program funds was drawn down to pay for program administrative expenses.
$60,000 of program income was used to pay for program administrative expenses.
$25,399 was moved from this activity, general administration to B-6114 - acquisition and rehabilitation for single family homes.

Activity Progress Narrative:

Livermore - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Livermore

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$16,615.00     Program Funds Drawdown $86,126.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,309.00

N/A City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$86,309.00

$0.00

$0.00

$0.00

$86,309.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6115-21A

$10,671.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$20,802.00

To Date

11/25/2009

N/A

$38,683.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administratin

Location Description:

General administration costs are not territory specific.

$10,671 was drawn down to pay for Federal Express, office furniture and salary and benefits costs and home inspections
conducted through Affordable Housing.
$20,802 was moved from B-6115 -  aquisition/rehabilitation/sale of single family homes activity into this activity.

Activity Progress Narrative:

Oxnard - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Oxnard

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,671.00     Program Funds Drawdown $38,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,350.00

N/A City of Santa Clarita

Total Projected Budget from All Sources

Match Contributed

$59,350.00

$0.00

$0.00

$0.00

$59,350.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6116-21A

$32,598.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/04/2010

N/A

$59,350.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$32,598 was drawn down to pay for advertising, clean up, signage, delivery service, NEPA/CEQA preparation, environmental
documents and city staff time.

Activity Progress Narrative:

Santa Clarita - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Santa Clarita

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$32,598.00     Program Funds Drawdown $59,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,285.00

N/A City of Hayward

Total Projected Budget from All Sources

Match Contributed

$69,285.00

$0.00

$0.00

$0.00

$53,273.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6117-21A

$39,202.00

$0.00

$16,012.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$16,012.00

$0.00

N/A

09/30/2011

($24,727.00)

To Date

10/23/2009

N/A

$69,285.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$23,190 of program funds was drawn down to pay for legal counsel services, home inspections on three properties,  video
monitoring services, training for staff, and secretarial and administrative costs.
$16,012 of program income was used to pay for general administration.
On 8/30/2011 $24,727 was moved from this activity, general administration and moved to B-6117 acquisition of single family
homes. 

Activity Progress Narrative:

Hayward - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Hayward

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$23,190.00     Program Funds Drawdown $53,273.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,689.00

N/A City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$52,689.00

$0.00

$0.00

$0.00

$52,689.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6118-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

N/A

$52,689.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
100% of funds for this activity have been expended.

Activity Progress Narrative:

Citrus Heights - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Citrus Heights

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,689.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,004.00

N/A City of Chino

Total Projected Budget from All Sources

Match Contributed

$521,004.00

$0.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6119-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration is not territory specific. 

There was no activity this quarter.
100% of this activity has been expended.

Activity Progress Narrative:

Chino - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Chino

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,924.00

N/A City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$85,924.00

$0.00

$0.00

$0.00

$85,924.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6120-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/11/2010

N/A

$43,652.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

There was no activity this quarter.
The activity is 100% expended.

Activity Progress Narrative:

Pittsburg - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Pittsburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,652.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,000.00

N/A City of Roseville

Total Projected Budget from All Sources

Match Contributed

$65,000.00

$0.00

$0.00

$0.00

$65,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6122-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

N/A

$30,129.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

No activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Roseville - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Roseville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,129.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,763.00

N/A County of Monterey

Total Projected Budget from All Sources

Match Contributed

$162,763.00

$0.00

$0.00

$0.00

$107,036.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6125-21A

$74,403.00

$0.00

$23,627.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$23,627.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$130,663.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$50,776 of program funds were drawn down to pay for staff salaries, legal services and postage and shipping costs.
$23,627 of program income was drawn down to pay for staff salaries.

Activity Progress Narrative:

Monterey Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Monterey

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$50,776.00     Program Funds Drawdown $107,036.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,252.00

N/A County of Sonoma

Total Projected Budget from All Sources

Match Contributed

$93,252.00

$0.00

$0.00

$0.00

$93,252.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6127-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/23/2009

N/A

$69,674.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.

Activity Progress Narrative:

Sonoma Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Sonoma

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $69,674.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,135.00

N/A County of Yuba

Total Projected Budget from All Sources

Match Contributed

$49,135.00

$0.00

$0.00

$0.00

$49,135.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6129-21A

$0.00

$13,408.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$13,408.00

$0.00

N/A

09/30/2011

$12,339.00

To Date

11/25/2009

N/A

$50,204.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$12,339 was moved from B-6129 - Aqu/Rehab/Disp of single family homes. 

Activity Progress Narrative:

Yuba Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Yuba

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $36,796.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,859.00

N/A City of Clovis

Total Projected Budget from All Sources

Match Contributed

$53,859.00

$0.00

$0.00

$0.00

$45,332.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6251-21A

$15,946.00

$0.00

$8,527.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$8,527.00

$0.00

N/A

09/30/2011

($9,598.00)

To Date

11/12/2009

N/A

$53,859.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration is not territory specific.

$7,419 of program funds was drawn down for payroll expenses for the City of Clovis.
$8,527 of program income was used on general administration costs.
$9,598 was moved from general administration to B-6251 - acq./rehab/disp for single families.
100% of this activity has been expended.

Activity Progress Narrative:

Clovis - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Clovis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$7,419.00     Program Funds Drawdown $45,332.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,058.00

N/A City of Vacaville - I

Total Projected Budget from All Sources

Match Contributed

$55,058.00

$0.00

$0.00

$0.00

$55,058.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6252-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/07/2009

N/A

$55,058.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
100% of this activity has been expended.

Activity Progress Narrative:

Vacaville - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Vacaville - I

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $55,058.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,207.00

N/A County of Los Angeles

Total Projected Budget from All Sources

Match Contributed

$100,207.00

$0.00

$0.00

$0.00

$100,207.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6253-21A

$3,505.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

N/A

$70,922.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$3,505 of program funds were drawn down to pay for payroll, Fed Ex, consulting fees and an inspection by Construction
Management.

Activity Progress Narrative:

Los Angeles Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Los Angeles

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,505.00     Program Funds Drawdown $70,922.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,657.00

N/A City of Baldwin Park

Total Projected Budget from All Sources

Match Contributed

$79,657.00

$0.00

$0.00

$0.00

$79,657.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6254-21A

$39,520.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/19/2009

N/A

$79,657.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration
 

Location Description:

General administration is not territory specific.

$39,520 was drawn down to pay for staff salaries, Fed Ex deliveries, lead testing, landscaping and construction on properties
purchased by the City.
100% of funds have been expended for this activity.

Activity Progress Narrative:

Baldwin Park - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Baldwin Park

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$39,520.00     Program Funds Drawdown $79,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,700.00

N/A City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$89,700.00

$0.00

$0.00

$0.00

$89,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6260-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$89,700.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

No activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Yuba City - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Yuba City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $89,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,586.00

N/A County of Placer

Total Projected Budget from All Sources

Match Contributed

$146,586.00

$0.00

$0.00

$0.00

$102,323.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6261-21A

$44,263.00

$0.00

$44,263.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$44,263.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/29/2009

N/A

$146,586.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$44,263 of program income was drawn down to pay for general administration.

Activity Progress Narrative:

Placer Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Placer

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $102,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,228.00

N/A County of Shasta

Total Projected Budget from All Sources

Match Contributed

$45,228.00

$0.00

$0.00

$0.00

$45,228.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6262-21A

$23,791.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/07/2009

N/A

$31,282.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$23,791 of program funds were drawn down to pay for salaries and benefits, shipping and a Fair Housing Workshop.

Activity Progress Narrative:

Shasta Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Shasta

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$23,791.00     Program Funds Drawdown $31,282.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,902.00

N/A County of Orange

Total Projected Budget from All Sources

Match Contributed

$157,902.00

$0.00

$0.00

$0.00

$157,902.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6263-21A

$15,058.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

N/A

$133,386.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$15,058 of program funds were drawn down to pay staff salaries.

Activity Progress Narrative:

Orange Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Orange

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,058.00     Program Funds Drawdown $133,386.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,956.00

N/A County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$57,956.00

$0.00

$0.00

$0.00

$35,637.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6264-21A

$1,074.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($22,319.00)

To Date

11/12/2009

N/A

$22,319.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$1,074 of program funds was drawn down to pay for report preparation at the Contra Costa County, Department of
Conservation and Development.
$22,319 was moved from general administration to Activity B-6264 - acq/rehab/disp of single famly homes.
This contract has been extended to 11/30/2011.

Activity Progress Narrative:

Contra Costa Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Contra Costa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,074.00     Program Funds Drawdown $22,319.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,763.00

N/A County of San Diego

Total Projected Budget from All Sources

Match Contributed

$24,763.00

$0.00

$0.00

$0.00

$24,763.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6265-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

N/A

$20,504.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.

Activity Progress Narrative:

San Diego Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of San Diego

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,504.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,813.00

N/A County of Kings

Total Projected Budget from All Sources

Match Contributed

$72,813.00

$0.00

$0.00

$0.00

$72,813.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6266-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

N/A

$65,479.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Kings Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Kings

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $65,479.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,286.00

N/A County of Ventura

Total Projected Budget from All Sources

Match Contributed

$134,286.00

$0.00

$0.00

$0.00

$134,286.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6267-21A

$13,741.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/18/2009

N/A

$110,045.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$13,741 was drawn down to pay for general administration.

Activity Progress Narrative:

Ventura Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Ventura

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,741.00     Program Funds Drawdown $110,045.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,644.00

N/A City of Turlock

Total Projected Budget from All Sources

Match Contributed

$25,644.00

$0.00

$0.00

$0.00

$25,644.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6268-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($50,380.00)

To Date

12/28/2009

N/A

$21,244.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$50,380 was moved to activity B-6268 - acq/rehab/dis of single family homes.

Activity Progress Narrative:

Turlock - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Turlock

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $21,244.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,012.00

N/A City of Norwalk

Total Projected Budget from All Sources

Match Contributed

$67,012.00

$0.00

$0.00

$0.00

$67,012.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6269-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

There was no activity this quarter.
Activity is 100% expended.

Activity Progress Narrative:

Norwalk - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Norwalk

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,892.00

N/A County of Tulare

Total Projected Budget from All Sources

Match Contributed

$204,892.00

$0.00

$0.00

$0.00

$204,892.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6270-21A

$3,252.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

11/10/2009

N/A

$143,574.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$3,252 of program funds were drawn down to pay for staff salaries.
The County of Tulare has received an extension until 12/31/2011 to complete grant activities.

Activity Progress Narrative:

Tulare Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Tulare

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,252.00     Program Funds Drawdown $143,574.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

N/A City of Paramount

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$0.00

$0.00

$0.00

$115,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6273-21A

$3,897.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/25/2010

N/A

$111,833.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$3,897 was drawn down to pay for city staff salaries.

Activity Progress Narrative:

Paramount - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Paramount

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,897.00     Program Funds Drawdown $111,833.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,492.00

N/A City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$68,492.00

$0.00

$0.00

$0.00

$68,492.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6275-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

N/A

$46,675.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration is not territory specific.

There was no activity this quarter.

Activity Progress Narrative:

Fullerton - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Fullerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,304.00

N/A County of San Bernardino

Total Projected Budget from All Sources

Match Contributed

$29,304.00

$0.00

$0.00

$0.00

$29,304.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6276-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

N/A

$29,304.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
This activity has been 100% expended.

Activity Progress Narrative:

San Bernardino Co. - General AdminActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of San Bernardino

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,304.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,785.00

N/A City of Delano

Total Projected Budget from All Sources

Match Contributed

$66,785.00

$0.00

$0.00

$0.00

$66,785.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6278-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

N/A

$66,785.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
100% of this activity have been expended.

Activity Progress Narrative:

Delano - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Delano

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $66,785.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,930.00

N/A City of Santa Maria

Total Projected Budget from All Sources

Match Contributed

$62,930.00

$0.00

$0.00

$0.00

$62,930.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6279-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

12/30/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no acticity this quarter.

Activity Progress Narrative:

Santa Maria - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Santa Maria

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,006.00

N/A City of Huntington Beach

Total Projected Budget from All Sources

Match Contributed

$50,006.00

$0.00

$0.00

$0.00

$50,006.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6298-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/14/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Huntington Beach - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Huntington Beach

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,235.00

N/A City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$125,235.00

$0.00

$0.00

$0.00

$95,122.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6299-21A

$15,525.00

$0.00

$15,525.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$15,525.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

N/A

$87,495.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$15,525 of program income was drawn down to pay for staff salaries and reports.

Activity Progress Narrative:

Vacaville - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Vacaville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,970.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,678.00

N/A County of Riverside

Total Projected Budget from All Sources

Match Contributed

$32,678.00

$0.00

$0.00

$0.00

$32,678.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6300-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/04/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Riverside Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00County of Riverside

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,258.00

N/A City of Inglewood

Total Projected Budget from All Sources

Match Contributed

$99,258.00

$0.00

$0.00

$0.00

$99,214.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6425-21A

$37,424.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

04/05/2010

N/A

$37,424.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$37,424 was used to pay for training of city staff, public hearing notice publication in the California Crusader News, Federal
Express, homeowner fees on two properties and NSP staff time.

Activity Progress Narrative:

Inglewood - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$0.00$0.00City of Inglewood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,424.00     Program Funds Drawdown $37,424.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,412.00

NSP Only - LMMI County of Madera

Total Projected Budget from All Sources

Match Contributed

$314,412.00

$0.00

$0.00

$0.00

$314,412.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6061

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$262,440.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The County of Madera will provide soft second and rehabilitation loans on foreclosed single family homes to
approximately income-eligible households in the target areas.

Location Description:

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and
Bonadelle Ranchos 5.

There was no activity this quarter.

Activity Progress Narrative:

Madera Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Madera

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $262,440.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 1/2 4/4# of Households 0 0 75.00

0 2/2 1/2 4/4# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,733.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$98,733.00

$0.00

$0.00

$0.00

$98,733.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6062

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/14/2011

Direct Benefit (Households)

$98,733.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Silent second loans to income-eligible households to purchase eligible single family homes in the target area.

Location Description:

City of Atwater

There was no activity this quarter.
100% of funds have been expended.

Activity Progress Narrative:

Atwater - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $98,733.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/2# of Households 0 0 100.00

0 0/0 2/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,072.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$271,072.00

$0.00

$0.00

$0.00

$271,072.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6064

$85,119.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$58,611.00

To Date

09/09/2009

Direct Benefit (Households)

$233,530.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans for eligible households to purchase eligible foreclosed single family homes.
 

Location Description:

County of Merced

$85,119 was drawn down to provide a soft second loan for 2574 Oregon Drive, Atwater, CA.
Five soft second loans have been provided.  Three were reported on a previous QPR.  This quarter one was provided for the
household at 2574 Oregon Drive.

Activity Progress Narrative:

Merced Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Housing Units 1

5/2# of Singlefamily Units 1

$85,119.00     Program Funds Drawdown $233,530.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA2574 Oregon Drive 95301Atwater Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 2/0 5/2# of Households 1 1 100.00

0 3/0 2/0 5/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,117,778.00

NSP Only - LMMI City of Madera

Total Projected Budget from All Sources

Match Contributed

$1,117,778.00

$0.00

$0.00

$0.00

$1,117,778.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6083

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,093,020.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans to income eligible households to purchase eligible foreclosed single family homes to income-eligible
households.

Location Description:

City of Madera: Hughes Networking Neighborhood- West by Pine Street, North by Sunset Avenue, East by Highway 99 and
South by Olive Avenue
City of Chowchilla: 1st Priority- between and including Robertson Blvd and 15th Street and 8th Street and Ventura Ave.  2nd
Priority - between and including Robertson Blvd and Mariposa Ave, and Jefferson St and 15th Street.
 

A total of 14 soft second loans have been provided by the City of Madera. They were reported in a previous QPR.

Activity Progress Narrative:

Madera, City - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Madera

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 0

14/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,093,020.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 4/0 14/7# of Households 0 0 50.00

0 3/0 4/0 14/7# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,840.00

NSP Only - LMMI City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$578,840.00

$0.00

$0.00

$0.00

$268,062.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6108

$195,389.00

$0.00

$195,389.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$310,778.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$578,840.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Location Description:

The Cities of Garden Grove and Westminister.

$195,389 of program income was drawn down to pay for soft seconds for 13251 Barnett Way, 6948 Palika Place #16, 12670
Louise Lane and 11621 Magnolia St. 
Garden Grove has provided a total of ten loans.  Nine loans were completed and reported on a previous QPR.  One loan
located at 10323 Westminster Ave. was completed this quarter.  Two loans are being developed for 12670 Louise Lane
and 11621 Magnolia St.

Activity Progress Narrative:

Garden Grove - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Garden Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/6# of Housing Units 1

11/6# of Singlefamily Units 1

$0.00     Program Funds Drawdown $268,062.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA10323 Westminster Ave. 92843Garden Grove Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 6/0 11/6# of Households 0 1 63.64

1 1/0 6/0 11/6# Owner Households 0 1 63.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,274.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$118,274.00

$0.00

$0.00

$0.00

$57,617.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6109

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$60,657.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$118,274.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Silent second and rehabilitation loans to income-eligible households to purchase and rehabilitate eligible foreclosed single
family homes.
 

Location Description:

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

100% of funds for this activity have been expended.

Activity Progress Narrative:

Fairfield - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 1

5/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $57,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 3/0 5/1# of Households 0 0 80.00

0 1/0 3/0 5/1# Owner Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,225.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$44,225.00

$0.00

$0.00

$0.00

$44,225.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6120

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$44,225.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance and Shared Equity Loans on foreclosed single family homes to be sold to NSP income eligible
households.
 

Location Description:

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street
to the east, the Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

There was no activity this quarter.
100% of funds for this activity have been drawn down.

Activity Progress Narrative:

Pittsburg - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,225.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$569,700.00

NSP Only - LMMI City of Roseville

Total Projected Budget from All Sources

Match Contributed

$569,700.00

$0.00

$0.00

$0.00

$569,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6122

$73,499.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$552,319.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Shared Equity loans to income-eligible households to purchase eligible single family homes in the target area.
 

Location Description:

Census Tracts: 208; 209.01; 209.02; 210.03; 210.04 and 210.08

$73,499 was drawn down to pay for a shared equity loan on 8798 Cortina Circle.
Roseville has provided a total of eight shared equity loans.  They were reported on a previous QPR.

Activity Progress Narrative:

Roseville - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Roseville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

8/7# of Singlefamily Units 0

$73,499.00     Program Funds Drawdown $552,319.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 7/0 8/7# of Households 0 0 100.00

0 1/0 7/0 8/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$938,471.00

NSP Only - LMMI City of Vacaville - I

Total Projected Budget from All Sources

Match Contributed

$938,471.00

$0.00

$0.00

$0.00

$938,471.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6252

$50,247.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$855,181.14

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Shared Equity Loans to income-eligible houeholds to purchase eligible single family homes in the target area.

Location Description:

City of Vacaville

$50,247 was drawn down this quarter for a loan at 860 Saphire Circle.
Vacaville has provided a total of 24 loans.  22 of these loans were reported on a previous QPR.  This quarter loans were
provided for homes located at 860 Saphire Circle and 532 Somerville Circle.

Activity Progress Narrative:

Vacaville - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Vacaville - I

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/15# of Housing Units 2

24/15# of Singlefamily Units 2

$50,247.00     Program Funds Drawdown $855,181.14
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Activity Locations
Address County State ZipCity Status / Accept

NANA532 Somerville Circle 95688Vacaville Not Validated / N

NANA860 Sapphire Circle 95688Vacaville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 24/15# of Households 1 2 12.50

0 2/0 1/0 24/15# Owner Households 1 2 12.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,354,050.00

NSP Only - LMMI County of Los Angeles

Total Projected Budget from All Sources

Match Contributed

$4,354,050.00

$0.00

$0.00

$0.00

$4,354,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6253

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$4,259,086.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance in the form of soft second loans to NSP income-eligible households to purchase foreclosed single-family
units.

Location Description:

County of Los Angeles

Los Angeles County has provided a total of 42 soft second loans.  They were reported on a previous QPR.

Activity Progress Narrative:

Los Angeles Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Los Angeles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/43# of Housing Units 0

42/43# of Singlefamily Units 0

$0.00     Program Funds Drawdown $4,259,086.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 21/0 42/43# of Households 0 0 50.00

0 0/0 21/0 42/43# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,554.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$67,554.00

$0.00

$0.00

$0.00

$67,554.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6261

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$67,554.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Shared Equity Loan to a income-eligible household to purchase a eligible single family home in the target area. 

Location Description:

County of Placer

100% of funds for this activity have been drawn down.
A soft second loan for 907 Santorini Lane in Lincoln, CA is in process.

Activity Progress Narrative:

Placer Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Placer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $67,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,175,417.00

NSP Only - LMMI County of Shasta

Total Projected Budget from All Sources

Match Contributed

$1,175,417.00

$0.00

$0.00

$0.00

$1,175,417.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6262

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,025,217.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans to to income eligible households to purchase eligible foreclosed single family homes in the target area.
 

Location Description:

City of Anderson: Ravenwood and Anderson Heights Neighborhoods
City of Redding: CTs: 0101.00; 103.00; 0107.01; 0113.00
City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00
 

20 soft second loans have been provided by the County of Shasta.  They were reported on a previous QPR.

Activity Progress Narrative:

Shasta Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Shasta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/9# of Housing Units 0

20/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,025,217.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 7/0 20/9# of Households 0 0 40.00

0 1/0 7/0 20/9# Owner Households 0 0 40.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,140.00

NSP Only - LMMI County of Orange

Total Projected Budget from All Sources

Match Contributed

$3,000,140.00

$0.00

$0.00

$0.00

$3,000,140.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6263

$26,917.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,994,986.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households households and loans to
purchase eligible foreclosed single family homes.

Location Description:

County of Orange

$26,917 of program funds were drawn down to pay for a soft second on 490 Bedford Road, Orange, CA.
17 properties have been acquired and rehabbed.  Eight properties were sold and they were reported in a previous QPR.  This
quarter two properties, 27350 Young Drive and 4 Dewberry were sold.  Seven properties are on the market.

Activity Progress Narrative:

Orange Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Housing Units 2

10/12# of Singlefamily Units 2

$26,917.00     Program Funds Drawdown $2,994,986.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA27350 Young Drive 92870Aliso Viejo Not Validated / N

NANA4 Dewberry 92688Rancho Santa Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 3/0 10/12# of Households 0 2 60.00

1 3/0 3/0 10/12# Owner Households 0 2 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,300.00

NSP Only - LMMI County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$18,300.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6264-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance will be provided in the form of shared equity loans to income-eligible households. 

Location Description:

City of Concord:  Census Tracts: 3270.00, 3290.00, 3361.01, 3362.00 and 3552.00
County of Contra Costa: Bay Point, Montalvin Manor, Norht Richmond, Oakley, Rodeo, Rollingwood, San Pablo and Tara Hills.

Activity Progress Narrative:

Contra Costa Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Contra Costa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,120,745.00

NSP Only - LMMI County of Kings

Total Projected Budget from All Sources

Match Contributed

$1,120,745.00

$0.00

$0.00

$0.00

$1,120,745.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6266

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$1,978.00

To Date

09/09/2009

Direct Benefit (Households)

$1,037,642.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans to income-eligible households to purchase eligible single family homes.

Location Description:

Kings County CTs: 0004.04; 0005; and 0010.03

$1,978 was moved from Activity B-6266 to Activity A-6266.
Kings County has provided a total of 15 soft second loans.  They were reported on a previous QPR.

Activity Progress Narrative:

Kings Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Kings

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/12# of Housing Units 0

15/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,037,642.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 7/0 15/12# of Households 0 0 80.00

0 5/0 7/0 15/12# Owner Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,095.00

NSP Only - LMMI County of San Bernardino

Total Projected Budget from All Sources

Match Contributed

$59,095.00

$0.00

$0.00

$0.00

$59,095.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6276

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$59,095.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans to income-eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of San Bernardino

County of San Bernardino provided a total of one soft second loan.  This was reported on a previous QPR.
100% of funds for this activity have been expended.
$1,694,901 was disencumbered due to missing a performance milestone.

Activity Progress Narrative:

San Bernardino Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of San Bernardino

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $59,095.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/2# of Households 0 0 100.00

0 0/0 1/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,180.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$6,180.00

$0.00

$0.00

$0.00

$6,180.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6299

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$6,180.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer Assistance in the form of Soft Second Loans and Shared Equity Loans to approximately NSP income-eligible
households

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

This activity isn 100% expended; no activity this quarter.

Activity Progress Narrative:

Vacaville - Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $6,180.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,080,295.00

NSP Only - LMMI State of California

Total Projected Budget from All Sources

Match Contributed

$10,080,295.00

$0.00

$0.00

$0.00

$9,980,295.00

$513,004.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-DN-06-0001

$258,009.09

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

09/29/2008

N/A

$2,519,060.52

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

1800 3rd Street Sacramento, CA 95811

$258,009.09 of program funds were used to pay staff salaries and staff training.

Activity Progress Narrative:

State General AdminActivity Title:

Project Number:

0006

Project Title:

General Administration

$513,004.21$0.00State of California

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$258,009.09     Program Funds Drawdown $2,519,060.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,268,106.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$1,268,106.00

$0.00

$0.00

$99,005.00

$912,373.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6062

$99,005.00

$99,005.00

$99,005.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$102,436.00

$0.00

N/A

09/30/2011

$10,482.00

To Date

09/09/2009

Direct Benefit (Households)

$799,621.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Location Description:

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

$99,005 of program income has been drawn down to pay for acquisition, rehabilitation and disposition costs for 2288
Eucalyptus, 243 Terri, 197 Judy, 716 Hogan and of 2661 Brownell.
$99,005 of program income was received through the sale of 197 Judy Drive.
$10,482 was moved from 6062-21A - general administration to this activity.
Eight properties have been acquired by Atwater.  Four properties have been sold and reported on a previous QPR. One
property, 2288 Eucalyptus is in escrow.  Three properties, 724 Hogan, 110 Gabriel and 1550 Shaffer are undergoing
rehabilitation.

Activity Progress Narrative:

Atwater - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

$0.00     Program Funds Drawdown $697,185.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 4/3# of Households 0 0 75.00

0 2/0 1/0 4/3# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,852,428.00

NSP Only - LMMI City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$3,852,428.00

$0.00

$0.00

$806,694.00

$2,287,483.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6063

$1,073,753.00

$1,103,121.00

$1,073,753.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,073,753.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$3,154,666.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation, disposition and silent seconds to income eligible households to purchase eligible foreclosed single
family homes in the target area.  

Location Description:

City of Los Banos

$1,073,753 of program income was drawn down to pay for acquisition, rehabilitation, disposition and soft seconds for 2238 San
Luis, 351 N. Santa Ana, 351 N. Santa Ana, 197 Chardonnay Street, 1880 Davis, 427 Somerset, 808 La Mesa Court and 671
Sandhill Crane.
$806,694 of program income was earned through the sale of 197 Chardonnay St., 671 Sandhill Crane, 1880 Davis, 2238 San
Luis, 690 Kensington, 1444 Nottingham and 160 Toscano.
 
29 properties have been purchased by Los Banos.  19 properties were sold and reported on  previous QPRs.  Four properties
702 F Street, 808 La Mesa Ct., 671 Sandhill Crane and 1333 El Cajon were sold this quarter.  808 La Mesa Ct., 671 Sandhill
Crane and 1333 El Cajon also received soft second loans.  Three properties, 2121 Park Crest Dr., 1151 Tangelo St. and 765
Friguglietti are on the market.

Activity Progress Narrative:

Los Banos - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Los Banos

$0.00     Program Funds Drawdown $2,080,913.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA808 La Mesa Court 93635Los Banos Not Validated / N

NANA702 F Street 93635Los Banos Not Validated / N

NANA671 Sandhill Crane Drive 93635Los Banos Not Validated / N

NANA1333 El Cajon 93635Los Banos Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 4

19/20# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 7/0 9/0 19/20# of Households 2 4 84.21

1 7/0 9/0 19/20# Owner Households 2 4 84.21
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,451.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$215,451.00

$0.00

$0.00

$101,961.00

$115,678.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6064

$99,773.00

$101,961.00

$99,773.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$99,773.00

$0.00

N/A

09/30/2011

($58,611.00)

To Date

09/09/2009

Direct Benefit (Households)

$215,451.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Merced
 

One property was sold and two soft second loans were given.  These were reported on a previous QPR. 
$99,773 of program income was drawn down to pay for rehabilitation on 2207 Birchwood Court.
$58,611 was moved from Activity B - Acq/Rehab/Disp/Financing Mechanisms to Activity A - Financing Mechanisms.

Activity Progress Narrative:

Merced Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $115,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 2/0 3/2# of Households 0 0 100.00

0 1/0 2/0 3/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,051,546.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$2,051,546.00

$0.00

$0.00

$118,939.00

$1,932,607.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084

$24,720.00

$118,939.00

$24,720.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$24,720.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,957,327.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

$24,720 of program income was drawn down to pay for rehabilitation of 2283 Carmel Road.
$118,939 of program income was earned through the sale of 1844 Ashley Ct. and 518 N Street.
7 soft second loans were provided by the City.  They were reported in a previous QPR.
22 properties have been acquired and have been rehabbed or are being rehabbed.  Three properties were rehabbed and sold
this quarter.  The properties are 1844 Ashley Ct., 518 N St. and 306 Las Brisas St.  Two properties, 1778 Merced Ave. and
1887 Dry Creek are in escrow.  Ten properties, 26 San Clemente, 946 W. 23rd St., 3239 Cheyenne Dr., 127 W. 23rd St., 580
Santa Clara St., 1798 Glen Ave., 1403 W. 11th St., 1951 Glen Ave., 2668 Antares Ct. and 2283 Carmel Rd. are on the market. 
Six properties, 80 Sandy Lane, 1319 W. 19th St., 1059 Windsor Ave., 1870 Orchard Lane, 600 E. 23rd St. and 2668 N.
Highway 59 are being rehabbed.

Activity Progress Narrative:

Merced, City - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Merced

$0.00     Program Funds Drawdown $1,932,607.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA306 Las Brisas Street 95341Merced Not Validated / N

NANA518 N Street 95340Merced Not Validated / N

NANA1844 Ashley Court 95341Merced Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Housing Units 1

8/15# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 1/0 3/0 12/15# of Households 0 5 33.33

3 1/0 3/0 12/15# Owner Households 0 5 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$995,166.00

NSP Only - LMMI City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$995,166.00

$0.00

$0.00

$0.00

$995,166.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6105

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$995,166.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT
102.04, block group 3.
 

Eleven properties have been acquired.  Ten of those properties have been sold.  Six were reported on a previous QPR.  This
quarter, 891 Beardsley, 1225 Drew, 725 Fourness and 1032 Milton were sold.  1222 Hobson Ave. has its rehabilitation scope of
work out to bid.
9/15/2011 - City was granted an extension until 9/30/2012 to correct and implement the compliance matters raised by NSP staff
during the monitoring.
100% of funds for this activity have been drawn down.

Activity Progress Narrative:

West Sacramento - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of West Sacramento

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Properties 4

$0.00     Program Funds Drawdown $995,166.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA725 Fourness 95691West Sacramento Not Validated / N

NANA1225 Drew 95691West Sacramento Not Validated / N

NANA891 Beardsley 95691West Sacramento Not Validated / N

NANA1032 Milton 95691West Sacramento Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 4

10/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 1/0 5/0 10/8# of Households 0 4 60.00

3 1/0 5/0 10/8# Owner Households 0 4 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6106

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes to rent.

Location Description:

City of Oceanside

Activity Progress Narrative:

Oceanside - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,381,239.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$2,381,239.00

$0.00

$0.00

$0.00

$2,132,965.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107

$287,505.00

$248,274.00

$244,980.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$248,274.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,381,239.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Carson:  Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 -
Census Tracts 5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01   
Priority Area 3 - Census Tracts 5401.02 and 5418.02

$42,525 was drawn down to pay for property reports, rehabilitation on 4020 Virginia Street, notary services, real estate
consultant fees, HOA fees, and electricity costs.
$244,980 of program income was used to pay for notary fees, Fed Ex, rehabilitation on 4020 Virginia Street, consultant
services, property reports, and electricity costs.
Eleven properties have been acquired and rehabbed.  Six properties have been sold.  One property was reported in a previous
QPR.  This quarter five properties were sold, 11 Kingswood Lane, 12 Quail Row Lane, 21728 S. Frace Ave., #106, 200 W.
Clarion and 11400 Elm Street.  Five properties, 3238 Euclid Ave., 4020 Virginia St., 4547 Cardwell St., 22031 Main St., #11 and
2601 E. Tyler Street are on the market. 

Activity Progress Narrative:

Carson - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$42,525.00     Program Funds Drawdown $2,132,965.00

153

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

NANA12 Quail Row 90745Carson Not Validated / N

NANA11400 Elm Street 90262Lynwood Not Validated / N

NANA21728 Grace Street #106 90745Carson Not Validated / N

NANA200 West Clarion Drive 90745Carson Not Validated / N

NANA11 Kingswood Lane 90745Carson Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/10# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 5

7/10# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 5/0 2/0 7/10# of Households 3 5 100.00

2 5/0 2/0 7/10# Owner Households 3 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,521,380.00

NSP Only - LMMI City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$1,521,380.00

$0.00

$0.00

$480,073.00

$1,177,329.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6108

$243,215.00

$595,930.00

$243,215.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$243,540.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,420,869.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01
 

$243,215 of program income has been drawn down to pay for acquisition, rehabilitation, disposition and soft second loan costs
for 7222 Bestel Ave., 13940 Spring Water Court, 12688 Chapman Ave., #3104 and 8566 Edgebrook Drive.
$480,073 of program income was earned by the sale of: 12199 Chapman Ace., 7222 Bestel Ave. and 13940 Spring Water
Court.
Seven properties have been acquired, rehabilitated, sold and had soft seconds provided for them.  Six of these properties were
sold and reported on a previous QPR.  One property,8566 Edgebrook was sold this quarter.

Activity Progress Narrative:

Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Garden Grove

$0.00     Program Funds Drawdown $1,177,329.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA8566 Edgebrook Drive 92844Garden Grove Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 1

7/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 4/0 7/7# of Households 1 1 85.71

0 2/0 4/0 7/7# Owner Households 1 1 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,531,121.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$4,531,121.00

$0.00

$0.00

$1,806,685.00

$2,264,762.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6109

$1,790,863.00

$1,872,664.00

$1,790,863.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,967,441.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$4,232,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Fairfield

$1,790,863 of program income was drawn down for the acquisition, rehabilitation, disposition and silent seconds on 239
Thrush, 2520 Cartier, 1313 McKinley, 1153 Dove, 2331 Quail, 1719 Clay, 1054 Warren, 536 San Marco, 242 Lawrence, 1448
Minnesota, 1313 McKinley, and 1948 Vine.
$1,806,685 of program income was earned through the sale of 2520 Cartier, 1448 Minnesota, 1313 McKinley, 1948 Vine, 2279
Santa Clara, 2039 Thrush, 1153 Dove, 2531 Quail, 1719 Clay, 1743 Clay, 1054 Warren and 940 Daniel.
17 properties have been acquired by the developer.  Ten properties were sold and reported on a previous QPR.  Four
properties were sold this quarter and are located at 1153 Dove, 1719 Clay, 2231 Quail and 1743 Clay.  Two properties located
at 1054 Warren and 242 Lawrence are on the market.  One property located at 1470 Quail Court is being rehabilitated.

Activity Progress Narrative:

Fairfield - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/6# of Properties 4

$0.00     Program Funds Drawdown $2,264,762.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1743 Clay 94533Fairfield Not Validated / N

NANA2331 Quail 94533Fairfield Not Validated / N

NANA1153 Dove 94533Fairfield Not Validated / N

NANA1719 Clay 94533Fairfield Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

14/6# of Housing Units 4

14/6# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 6/0 14/6# of Households 4 4 78.57

0 5/0 6/0 14/6# Owner Households 4 4 78.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,387,238.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$3,387,238.00

$0.00

$0.00

$285,259.00

$2,490,108.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112

$271,622.00

$285,259.00

$271,622.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$271,622.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,677,973.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.
 

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

$271,622 of program income was drawn down to pay for acquisition costs for 1514 Verona Court, 1521 Canelli Court, 1689
Seville Street, 1853 Bradbury Street, 1898 Delancey Drive, 1905 Bradbury Street, 1941 Gladstone, 26 Geary Circle, 579
Calaveras Drive, 7 Vera Cruz Circle and 975 Longfellow Drive.
$285,259 of program income was earned through the sale of 26 Geary Circle and 1898 Delancey Drive.
15 properties have been acquired by the City.  Four properties have been sold.  Two of those properties were reported on a
previous QPR.  This quarter two properties, 1689 Seville St. and 1521 Canelli Court were sold.  The homebuyers also received
soft second loans.  Eight properties are on the market.  They are located at 1941 Gladstone Way, 975 Longfellow Dr., 1514
Verona Ct., 1905 Bradbury St., 1853 Bradbury Street, 7 Vera Cruz Circle, 579 Calaveras Dr., and 343 N. Madeira Ave.  Three
properties, 1427 Mustang Ct., 1137 Ranchero Dr., and 551 Cherokee Ct. are being rehabbed.

Activity Progress Narrative:

Salinas - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Salinas

$0.00     Program Funds Drawdown $2,406,351.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1689 Seville Street 93906Salinas Not Validated / N

NANA1521 Canelli Court 93906Salinas Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Housing Units 2

4/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 2/0 4/9# of Households 1 2 75.00

1 1/0 2/0 4/9# Owner Households 1 2 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,195,113.00

NSP Only - LMMI City of South Gate

Total Projected Budget from All Sources

Match Contributed

$1,195,113.00

$0.00

$0.00

$0.00

$1,195,113.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6113

$50,576.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$883,224.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family housing units to be rented out to NSP eligible households.

Location Description:

South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03
and 5335.01
 

$50,576 was drawn down to pay for property taxes, payments to ACRO Construction, a stove and refrigerator and architect
services for the rehabilitation of 10030 San Anselmo Ave. and 9317 San Vincente Ave.
Three properties were acquired, rehabbed and rented.  They were reported on a previous QPR.

Activity Progress Narrative:

South Gate - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of South Gate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

$50,576.00     Program Funds Drawdown $883,224.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/3# of Households 0 0 100.00

0 0/0 1/0 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,443,610.00

NSP Only - LMMI City of Livermore

Total Projected Budget from All Sources

Match Contributed

$3,443,610.00

$0.00

$0.00

$1,308,691.00

$2,144,369.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6114

$1,209,500.00

$1,479,956.00

$958,603.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,129,868.00

$0.00

N/A

09/30/2011

$25,399.00

To Date

09/09/2009

Direct Benefit (Households)

$3,274,237.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.  
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02. 
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02. 
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338. 
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01
 

$250,897 of program funds were used to pay for rehabilitation costs on 332 Lexington Avenue and acquisition costs on 791
Crane Avenue.
$1,308,691 of program income was earned by the sale of 1405 G Street, 3855 Harvard Way, 5414 Windflower Drive, 3480
Pestana Way and 1202 N. P Street.  $958,603 program income was drawn down to pay for acquisition and rehabilitation costs
on 3480 Pestana Way, 1202 North P Street and 1405 G Street.
$25,399 was moved from general administration to this activity B-6114.
Nine properties have been acquired.  Six properties have been sold.  Four properties were reported in previous QPR.  This
quarter two properties were sold.  They are located at 4060 Fairwood and 1405 G Street.  1405 G Street also received a soft
second loan. Three properties, 332 Lexington Ave.  791 Crane Ave. and 603 Tudor Road are on the market

Activity Progress Narrative:

Livermore - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Livermore

$250,897.00     Program Funds Drawdown $2,144,369.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA4060 Fairwood Street 94538Fremont Not Validated / N

NANA1405 G Street 94587Union City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 2

6/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/10# of Households 0 2 0.00

0 0/0 0/0 6/10# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,928,968.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$1,928,968.00

$0.00

$0.00

$0.00

$1,928,968.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115

$42,544.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($20,802.00)

To Date

09/09/2009

Direct Benefit (Households)

$1,924,728.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households and provide silent
second loans to eligible homebuyers.
 

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

$42,544 was drawn down to pay for utility and construction costs on 3130 Merced Place, 125 Alpine, 211 Balsam Street, 2035
N. H Street, 2210 Lavanda Drive and 171 S. K Street.
$20,802 was moved to 6115-21A. 
Six properties have been acquired and rehabilitated by the City of Oxnard.  All six properties, 3130 Merced Place, 125 Alpine
St., 211 Balsam Street, 2035 North H St., 2210 Lavanda Dr. and 171 South K Street were sold this quarter.

Activity Progress Narrative:

Oxnard - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oxnard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 6

$42,544.00     Program Funds Drawdown $1,924,728.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA171 K Street 93030Oxnard Not Validated / N

NANA211 Balsam Street 93030Oxnard Not Validated / N

NANA3130 Merced Place 93033Oxnard Not Validated / N

NANA2035 H Street 93030Oxnard Not Validated / N

NANA2210 Lavanda Drive 93036Oxnard Not Validated / N

NANA125 Alpine Street 93030Oxnard Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 6

6/7# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 4/0 2/0 6/7# of Households 4 6 100.00

2 4/0 2/0 6/7# Owner Households 4 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,575,541.00

NSP Only - LMMI City of Hayward

Total Projected Budget from All Sources

Match Contributed

$2,575,541.00

$0.00

$0.00

$768,798.00

$1,501,216.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6117

$1,215,077.00

$768,798.00

$752,786.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$752,786.00

$0.00

N/A

09/30/2011

$24,727.00

To Date

09/09/2009

Direct Benefit (Households)

$2,254,002.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of eligible foreclosed single family homes.

Location Description:

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01;
and the area north of Industrial Parkway 4382.02

On 8/30/2011 $24,727 was moved from 6117-21A - general administration to this activity.
$752,786 of program income was used to pay for rehabilitation costs for 695 Blaine Way, 24778 Mulberry St., 27790 Miami
Ave., 27689 Pompano Ave. and accquisition costs on 27722 Havana Ave., 27689 Pompano Ave.
$768,798 of program income was earned through the sale of: 695 Blaine Way, 24778 Mulberry St. and 27790 Miami Avenue.
A total of nine properties have been acquired by the City and its developer Habitat for Humanity.  Six of those properties were
sold during previous quarters.  Two properties, 27646 Baldwin Street and 27848 Havana Avenue are on the market.  One
property, 27715 La Porte Avenue is being rehabilitated.

Activity Progress Narrative:

Hayward - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Hayward

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

$462,291.00     Program Funds Drawdown $1,501,216.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 4/6# of Households 0 0 50.00

0 0/0 2/0 4/6# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,296,473.00

NSP Only - LMMI City of Chino

Total Projected Budget from All Sources

Match Contributed

$1,296,473.00

$0.00

$0.00

$0.00

$1,031,323.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6119

$0.00

$12,293.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$12,293.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,043,616.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

City of Chino
All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;
060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Seven properties have been acquired.  Three properties have been rehabilitated and sold.  Two of those properties were
reported in a previous QPR.  This quarter, 13242 16th Street was sold.  Two properties, 11845 Otsego Lane and 4763
Gettysburg Ave are in escrow.  One property, 6023 C St. is on the market.  One property, 13271 16th Street is being
rehabilitated.

Activity Progress Narrative:

Chino - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Chino

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Properties 1

$0.00     Program Funds Drawdown $1,031,323.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA13242 16th Street 91710Chino Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 1

3/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/10# of Households 0 1 0.00

0 0/0 0/0 3/10# Owner Households 0 1 0.00

170

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,046,912.00

NSP Only - LMMI County of Monterey

Total Projected Budget from All Sources

Match Contributed

$3,046,912.00

$0.00

$0.00

$444,183.00

$2,033,678.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6125

$424,556.00

$448,183.00

$424,556.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$424,556.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,441,013.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

$424,556 of program income has been drawn down to pay for acquisition, rehabilitation and disposition costs for 11201 Mead
and 465 Venice, 244 Ledesma.  Also silent seconds on 244 Ledesma, 645 St. Christopher, 11201 Mead were paid for.
$425,556 of program income was received due to the sale of 11201 Mead, 645 St. Christopher, and 777 Cipriani.
16 properties have been acquired by Monterey County.  1 property was sold and reported on a previous QPR. Four properties
635 Elm Avenue, 1267 Victorian Circle, 777 Cipriani Street and 465 Venice Way were sold this quarter.  All properties sold
have also received soft second loans.  Ten properties are on the market.  They are located at 11201 Mead Street, 244
Ledesma Street, 431 Calcagno Street, 1260 Cabernet Drive, 714 Teneyuque Avenue, 409 Calcagno Street, 459 Arboleda
Lane, 685 Gardenia Place, 1587 Munras Street and 1710 Hilton Street.  One property located at 11421 Preston Street is being
rehabbed.

Activity Progress Narrative:

Monterey Co. - Acq/Rehab/Sale/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Monterey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,016,457.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA635 Elm Street 93927Greenfield Not Validated / N

NANA465 Venice 93926Gonzales Not Validated / N

NANA777 Cipriani 93926Gonzales Not Validated / N

NANA1267 Victorian Circle 93927Greenfield Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 4

5/10# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 3/0 5/10# of Households 0 4 60.00

2 0/0 3/0 5/10# Owner Households 0 4 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,771,795.00

NSP Only - LMMI County of Sonoma

Total Projected Budget from All Sources

Match Contributed

$1,771,795.00

$0.00

$0.00

$0.00

$1,771,795.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6127

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,680,060.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households. 

Location Description:

Sonoma County

There was no activity this quarter. The County provided loans to North Bay Housing Coalition, Cloverdale Community Outreach
(CCOC) and National Alliance on Mental Illness (NAMI).  These non-profit groups have provided rental housing for two single-
family households.  Six bedrooms have been rented out and reported on a previous QPR.  An additional 6 bedrooms are
available to rent. 
 

Activity Progress Narrative:

Sonoma Co. - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Sonoma

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,680,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/8# of Housing Units 0

0/4# of Multifamily Units 0

10/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 1/0 10/4# of Households 0 0 100.00

0 9/0 1/0 10/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,686,061.00

NSP Only - LMMI County of Yuba

Total Projected Budget from All Sources

Match Contributed

$2,686,061.00

$0.00

$0.00

$0.00

$1,660,260.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6129

$0.00

$1,025,801.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,025,801.00

$0.00

N/A

09/30/2011

($12,339.00)

To Date

09/09/2009

Direct Benefit (Households)

$2,634,019.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

24 properties have been acquired.  A total of 13 properties have been sold to eligible homebuyers.  Ten of those properties
were reported on a previous QPR.  This quarter, 1898 Park Circle, 1877 Fernwood Dr. and 1948 10th Street were sold.  Four
properties, 4465 Fleming Way, 1330 Bamboo St., 1705 Valley Meadows Drive and 4361 Evelyn Drive are on the market.  Five
properties, 1740 River Run Dr., 1833 Kenwood Way, 4863 Tatum Lane, 1917 Fernwood Drive are being rehabbed.  Two
properties, 1747 Harris St. and 1104 are in the process of being purchased by the County.
$12,339 was moved to 6129-21A.

Activity Progress Narrative:

Yuba Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Yuba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/15# of Properties 3

$0.00     Program Funds Drawdown $1,608,218.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1898 Park Circle 95901Marysville Not Validated / N

NANA1877 Fernwood Drive 95901Marysville Not Validated / N

NANA1948 10th Ave. 95961Olivehurst Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/15# of Housing Units 3

13/15# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 3/0 8/0 13/15# of Households 0 3 84.62

3 3/0 8/0 13/15# Owner Households 0 3 84.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,661,755.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$1,661,755.00

$0.00

$0.00

$463,250.00

$1,053,282.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251

$464,321.00

$482,000.00

$454,723.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$473,473.00

$0.00

N/A

09/30/2011

$9,598.00

To Date

09/09/2009

Direct Benefit (Households)

$1,526,755.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down
assistance for eligible households to purchase eligible foreclosed single family homes.
 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City
 

$9,598 of program funds were drawn down to pay for rehabilitation costs on 732 Lowe Court in Firebaugh. 
$463,250 of program income was used for rehabilitation costs on 732 Lowe Court in Firebaugh, 1641 Beverly St. in Clovis, 191
Fett in Parlier, 1817 Harvard in Clovis, 13741 Bulah in Parlier, 954 Purdue, 148 W. Gettysburg, 680 W. Santa Ana, and 2961
Terry.
100% of funds for this activity have been expended.
Nine properties have been acquired and rehabilitated.  Three of these properties were sold and reported in a previous QPR. 
One property, 680 W. Santa Ana Ave. was sold this quarter and received mortgage write down assistance.  Four properties,
1817 Harvard Ave., 191 Fett St., 13741 East Bulah Ave. and 732 Lowe Ct. are on the market.  One property, 1641 Beverly St.
is undergoing rehabilitation.

Activity Progress Narrative:

Clovis - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

$9,598.00     Program Funds Drawdown $1,053,282.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA680 W. Santa Ana Ave. 93612Clovis Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

4/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/0 4/5# of Households 0 1 50.00

1 0/0 2/0 4/5# Owner Households 0 1 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,513,711.00

NSP Only - LMMI City of Baldwin Park

Total Projected Budget from All Sources

Match Contributed

$1,513,711.00

$0.00

$0.00

$0.00

$1,513,711.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6254

$183,504.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2009

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,513,711.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to income-eligible households.

Location Description:

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract
Block Groups 40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority
Area 2: Census Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01
 

$183,504 was drawn down to pay for rehabilitation on 11154 Bonwood, 4009 Puente Ave., 4853 Azusa Canyon, and 15113
Badillo. Rehabilitation costs included items or services purchased at Home Depot, Azusa Plumbing, JC Plumbing, Antimite,
Lowes, Custom Homes, Monty's Electric, Closet World, Grainger, Value Windows, G.K. Stone & Tile and Mesa Garage Doors.
100% of funds for this activity have been expended.
Seven properties have been acquired and rehabbed.  4 properties were rented and they were reported on a previous QPR. 
Three properties, 4009 Puente Ave., 15113 Badillo St. and 4825 Azusa Canyon Road are on the market.

Activity Progress Narrative:

Baldwin Park - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Baldwin Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

$183,504.00     Program Funds Drawdown $1,513,711.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 4/6# of Households 0 0 100.00

0 0/0 4/0 4/2# Owner Households 0 0 100.00

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,704,304.00

NSP Only - LMMI City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$1,704,304.00

$0.00

$0.00

$0.00

$1,704,304.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6260

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,704,304.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family foreclosed homes to be rented to income-eligible households.
 

Location Description:

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03;
0506.04; 0508.00; 0509.00; 0510.00; and 0511.00

Ten properties were acquired, rehabbed and rented to income eligible households.  They were reported on a previous QPR. 
This activity is 100% expended.

Activity Progress Narrative:

Yuba City - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Yuba City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

$0.00     Program Funds Drawdown $1,704,304.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 3/0 9/10# of Households 0 0 100.00

0 6/0 3/0 9/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,686,857.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$2,686,857.00

$0.00

$0.00

$854,528.00

$1,876,592.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261

$810,265.00

$854,528.00

$810,265.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$810,265.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,685,960.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes
in the target area.

Location Description:

County of Placer

$810,265 of program income was drawn down to pay for acquisition, rehabilitation and disposition costs on 6484 Greenleaf,
1181 Earlton and 5929 10th Street.
$854,528 of program income was received due to the sale of 8594 Steelhead Ave., 6484 Greenleaf, 862 Live Oak Way, 1717
Richard Court, 4627 Tuttle Drive and 5860 Anderson Road.
Nine properties have been acquired by Mercy Housing California.  5 properties were sold and reported on a previous QPR. 
One property located at 6484 Greenleaf Lane was sold this quarter.  Four properties located at 5933 Allan Drive, 1181 Earlton
Lane, 8594 Steelhead Avenue and 5029 10th Street are on the market.

Activity Progress Narrative:

Placer Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Placer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 1

$0.00     Program Funds Drawdown $1,875,695.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA6484 Greenleaf Lane 95631Foresthill Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 1

5/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 5/6# of Households 0 1 40.00

0 0/0 2/0 5/6# Owner Households 0 1 40.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,168.00

NSP Only - LMMI County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$1,001,168.00

$0.00

$0.00

$18,300.00

$1,001,168.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6264

$112,583.00

$59,418.00

$41,118.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$41,118.00

$0.00

N/A

09/30/2011

($100,000.00)

To Date

09/09/2009

Direct Benefit (Households)

$862,212.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

$41,118 of program income was used to pay for a portion of the acquisition of 1991 Mayette.
$18,300 of program income was earned due to the sale of 2399 Krueger Drive.
This contract has been extended to 11/30/2011.
A total of 12 homes have been acquired by the developer.  Five properties were sold to eligible homebuyers and reported on a
previous QPR.  One property located at 1206 Linden was sold this quarter.  Five properties are on the market:  135 Reid Lane,
98 Pelican, 966 17th, 816 Sandy Cove and 1871 Johnson. One property, 2959 18th was incorrectly reported under A-6264-13. 

Activity Progress Narrative:

Contra Costa - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Contra Costa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 1

$71,465.00     Program Funds Drawdown $821,094.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA1206 Linden 94520Concord Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 5/10# of Households 0 1 20.00

0 0/0 1/0 5/10# Owner Households 0 1 20.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,712.00

NSP Only - LMMI County of Kings

Total Projected Budget from All Sources

Match Contributed

$262,712.00

$0.00

$0.00

$0.00

$262,712.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6266

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($1,978.00)

To Date

09/09/2009

Direct Benefit (Households)

$225,644.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.
 

Location Description:

Kings County CTs: 0006.01; 0014.00; 0004.5

One property was acquired, rehabbed and rented.  This was reported on a previous QPR.
$1,978 was moved from Activity B - Acquisition/Rehabilitation/Disposition and into Activity A - Soft Seconds.

Activity Progress Narrative:

Kings Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Kings

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $225,644.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/3# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,332,472.00

NSP Only - LMMI City of Turlock

Total Projected Budget from All Sources

Match Contributed

$2,332,472.00

$0.00

$0.00

$561,724.00

$1,460,747.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6268

$561,724.00

$561,724.00

$561,724.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$561,724.00

$0.00

N/A

09/30/2011

$50,380.00

To Date

09/09/2009

Direct Benefit (Households)

$1,617,193.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to
purchase eligible foreclosed single family homes.

Location Description:

City of Turlock

$561,724 of program income was drawn down to pay for the acquisition and rehabilitation of 400 Silva and 470 Pinewood.
$561,724 of program income was earned through the sale of 255 Ironwood Drive, 2800 Dels Lane, 3020 Radford Way and
2600 Dels Lane.
19 properties have been acquired by the City.  Eight properties have been sold.  Seven properties were reported on a previous
QPR.  This quarter one property, 400 Silva St. was sold.  One property, 221 Janelle Lane is in escrow.  Three properties, 470
Pinewood St., 945 Hartley Lane and 1550 Springville Way are being rehabbed.  Seven properties, 331 Bel Air Ct., 1149
Amberwood Lane, 2081 Rochelle Ave., 1700 Larkspur Place, 491 Sherri Way, 865 Lazarine Ct. and 3492 Gerald Ct. are getting
rehabilitation bids.

Activity Progress Narrative:

Turlock - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Turlock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Properties 1

$0.00     Program Funds Drawdown $1,055,469.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA400 Silva 95380Turlock Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Housing Units 1

8/15# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 2/0 8/15# of Households 1 1 62.50

0 3/0 2/0 8/15# Owner Households 1 1 62.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,785,857.00

NSP Only - LMMI City of Norwalk

Total Projected Budget from All Sources

Match Contributed

$1,785,857.00

$0.00

$0.00

$0.00

$1,273,237.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6269

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,102,430.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
 

Four properties have been acquired by the City. Two properties have been sold and were reported on in a previous
QPR.  16014 Clarkdale Avenue has been listed for sale.  15416 Clarkdale Avenue is being rehabbed. 

Activity Progress Narrative:

Norwalk - Acqu/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Norwalk

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,102,430.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/3# of Households 0 0 100.00

0 2/0 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,091,306.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$2,091,306.00

$0.00

$0.00

$0.00

$1,812,923.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270

$2,267.00

$12,681.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$12,681.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,546,037.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

$2,267 of program funds were drawn down to pay for property taxes, LBP inspection and fire suppression on 1375 Down
Street, Lindsay.
16 properties have been acquired and rehabilitated.  Four soft second loans were provided.  They were reported in a previous
QPR. Three properties were sold and reported in a previous QPR.  Two properties, 12872 Ave. 414 and 41129 Frances Dr.
were sold this quarter.  One property, 361 Beechwood was rented.  Seven properties, 1090 E. Putnam Ave., 1375 Dawn St.,
12312 Ash Ave., 1932 Solaria St., 524 Aspenwood Ct., 168 N. Martin and 484 Beechwood Dr. are on the market. Two
properties are undergoing rehabilitation.
The County of Tulare has received an extension until 12/31/2011 to complete grant activities.

Activity Progress Narrative:

Tulare Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,267.00     Program Funds Drawdown $1,533,356.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA12872 Ave. 414 93647Orosi Not Validated / N

NANA41129 Frances Drive 93647Orosi Not Validated / N

NANA484 Beechwood 93274Tulare Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/12# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

7/12# of Housing Units 3

7/12# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 6/0 7/12# of Households 1 3 100.00

2 0/0 6/0 6/8# Owner Households 0 2 100.00

0 1/0 0/0 1/4# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,284.00

NSP Only - LMMI City of Paramount

Total Projected Budget from All Sources

Match Contributed

$289,284.00

$0.00

$0.00

$0.00

$289,284.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6273

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$272,470.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.

Location Description:

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities
of Paramount, Bellflower, Downey and Lakewood.

There was no activity this quarter.

Activity Progress Narrative:

Paramount - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Paramount

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $272,470.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,362.00

NSP Only - LMMI City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$1,301,362.00

$0.00

$0.00

$0.00

$1,301,362.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6275

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,112,055.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single-family homes to be sold to income-eligible households.
 

Location Description:

City of Fullerton

Five properties have been acquired and rehabbed.  Two properties, 3004 Harding Way and 1424 Wilshire Ave. are in escrow. 
Three properties, 975 Paularino Ave., 800 Nashua St. and 831 Baker Ave. are on the market.

Activity Progress Narrative:

Fullerton - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Fullerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,112,055.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

0 0/0 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$873,320.00

NSP Only - LMMI City of Delano

Total Projected Budget from All Sources

Match Contributed

$873,320.00

$0.00

$0.00

$0.00

$873,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6278

$107,236.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($59,773.00)

To Date

09/09/2009

Direct Benefit (Households)

$685,194.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and leasing with an option to buy foreclosed single family homes to income-eligible households.

Location Description:

City of Delano - CT: 46.02, block groups 1, 2, 4;  CT: 48, block groups 1, 2, 3, 4; CT 49.01, block groups 1, 2; CT: 49.02, block
groups 1,2.
City of Taft - CT: 0035.00
 

$107,236 of program funds were drawn down to pay for rehabilitation on 429 Calle Elegante, 437 Avenida Castro, 1225 Austin
Street, 1218 Albany Street, and 1127 Princeton Street.  1213 Weaver Avenue was purchased by Habitat for Humanity who is
working with the City of Delano.
$59,773 was moved from this activity and moved into E-6278.
This quarter 429 Calle Elegante and 437 Avenida Castro were sold and five properties, 1218 Weaver St., 1217 Clinton St., 140
W. 11th Ave., 1225 Austin St. and 1127 Princeton St.are on the market.

Activity Progress Narrative:

Delano - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Delano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

$107,236.00     Program Funds Drawdown $685,194.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA429 Calle Elegante 93215Delano Not Validated / N

NANA437 Avenida Castro 93215Delano Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 4/8# of Households 2 4 50.00

0 2/0 0/0 4/4# Owner Households 2 4 50.00

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,130,864.00

NSP Only - LMMI City of Santa Maria

Total Projected Budget from All Sources

Match Contributed

$1,130,864.00

$0.00

$0.00

$0.00

$1,130,864.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6279

$6,129.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$763,281.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Santa Maria

$6,129 was drawn down to pay for appraisals and escrow/title fees for 614 S. Pine St., 607 West Cook St. amd 819 Sombrero
Way.
Three properties have been acquired and are undergoing rehabilitation.  They are 614 S. Pine St., 607 West Cook St. amd 819
Sombrero Way.

Activity Progress Narrative:

Santa Maria - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Santa Maria

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$6,129.00     Program Funds Drawdown $763,281.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,993,954.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$1,993,954.00

$0.00

$0.00

$989,850.00

$852,985.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6299

$819,322.00

$1,171,082.00

$819,322.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$1,000,554.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,853,539.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation of foreclosed single family homes to be sold to eligible homebuyers.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

A total of nine properties have been acquired by Vacaville.  Three properties have been sold and reported in a previous
QPR.  Six properties are on the market.  Their addresses are:  1005 Crested Court, 834 Greenhead Way, 614 Seagull Drive,
614 Pintail Drive, 1399 Langley Way and 609 Chyrl Way. 
$989,850 of program income was earned through the sale of were 620 Barnacle, and 1423 Pintail Drive and $819,322 was
used on 1005 Crested Court, 834 Greenhead Way, 614 Seagull Drive, 614 Pintail Drive, 1399 Langley Way and 609 Chyrl
Way. 

Activity Progress Narrative:

Vacaville - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Properties 0

$0.00     Program Funds Drawdown $852,985.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Housing Units 0

3/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 3/9# of Households 0 0 66.67

0 0/0 2/0 3/9# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,706,083.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$1,706,083.00

$0.00

$0.00

$114,205.00

$1,591,878.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6300

$0.00

$114,205.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,307,467.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households. 

Location Description:

Cities of Lake Elsinore and Winchester

$114,205 of program income was earned through the sale of 15027 Rocking Horse Ct.
24 properties have been acquired and rehabilitated.  This quarter, two properties, 15027 Rocking Horse Ct. and 34942 Viscaria
Ct. were sold.  22 properties, 49743 Calle Quinterra, 48672 Playa Del Amor, 48895 Camino Cortez, 83457 Agua Blanca, 77115
Florida Ave., 74131 El Cortez Way, 595 Cherry Vista Dr., 45003 Promise Rd., 32764 Tulley Ranch Rd., 30225 Sierra Madre
Dr., 16499 Mountain St., 32488 Bergamo Ct., 43150 Voltera St., 58 Villa Valtelena, 32380 Pensador St., 15833 Avenida
Rambla, 15743 Via Montana, 321 Red Spruce Pl., 342 W. 7th St., 31926 Corte Positas, 45355 Escalante Ct. and 595 Cherry
Vista Dr. are on the market.

Activity Progress Narrative:

Riverside Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/20# of Properties 2

$0.00     Program Funds Drawdown $1,307,467.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/2# of Households 0 0 50.00

0 0/0 1/0 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,371,168.00

NSP Only - LMMI City of Inglewood

Total Projected Budget from All Sources

Match Contributed

$1,371,168.00

$0.00

$0.00

$0.00

$1,371,168.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6425

$3,450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,280,513.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

Cities of Hawthorne and Inglewood

$3,450 was drawn down to pay for lead assessments on 926 South Inglewood Avenue, 2314 W. 11th Street, 8708 Edmonton
Place and 14052 Lemolia Way.
Four properties have been acquired and are undergoing rehabilitation.  They are 926 South Inglewood Avenue, 2314 W. 11th
Street, 8708 Edmonton Place and 14052 Lemolia Way.

Activity Progress Narrative:

Inglewood - Acq/Rehab/Disp.Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Inglewood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$3,450.00     Program Funds Drawdown $1,280,513.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,975.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$92,975.00

$0.00

$0.00

$0.00

$92,975.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6064

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$92,975.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures.

Location Description:

County of Merced

2 properties were demolished.  They were reported on a previous QPR.
There was no activity this quarter. 
This activity is 100% expended.

Activity Progress Narrative:

Merced Co. - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $92,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,509.00

NSP Only - LMMI City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$84,509.00

$0.00

$0.00

$0.00

$84,509.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6111

$1,690.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/30/2009

Area Benefit (Census)

$84,509.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted and vacant mulit-family units.

Location Description:

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

$1,690 was drawn down to pay for a retainer fee for West Coast Environmental.
100% of funds for this activity have been drawn down.

Activity Progress Narrative:

Rancho Cordova - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

0/26# of Multifamily Units 0

$1,690.00     Program Funds Drawdown $84,509.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

15304 11646 53460# of Persons 50.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$748,567.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$748,567.00

$0.00

$0.00

$0.00

$748,567.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6118

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($14,218.00)

To Date

11/10/2009

Area Benefit (Census)

$509,027.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted units and relocation of households that had been living in the units. Maintenance of vacant sites while the
redevelopment project is implemented.

Location Description:

Sayonara Drive - Census Tract 0081.41

$14,218 was moved from this activity and into E-6118A - Redevelopment.
64 blighted housing units were demolished and eleven families received relocation assistance.  These have all been reported in
a previous QPR.  The eight addresses reported here were missing from the list that was entered into a previous QPR.

Activity Progress Narrative:

Citrus Heights - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00City of Citrus Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

54/10# of Properties 0

$0.00     Program Funds Drawdown $509,027.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA7809 Sayonara Dr., Unit 130 95610Citrus Heights Not Validated / N

NANA7794 Sayonara Dr., Unit B 95610Citrus Heights Not Validated / N

NANA7795 Sayonara Dr., Unit 120 95610Citrus Heights Not Validated / N

NANA7794 Sayonara Dr., Unit A 95610Citrus Heights Not Validated / N

NANA7804 Sayonara Dr., Unit D 95610Citrus Heights Not Validated / N

NANA7804 Sayonara Dr., Unit B 95610Citrus Heights Not Validated / N

NANA7804 Sayonara Dr., Unit A 95610Citrus Heights Not Validated / N

NANA7808 Sayonara Dr., Unit B 95610Citrus Heights Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

16779 18254 84369# of Persons 41.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,015.00

NSP Only - LMMI County of Shasta

Total Projected Budget from All Sources

Match Contributed

$136,015.00

$0.00

$0.00

$0.00

$136,015.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6262

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$136,015.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted, vacant properties that pose a threat to human health, safety and public welfare.

Location Description:

City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

22 properties were demolished.  They were reported on a previous QPR.
The funds for this activity have been 100% expended.

Activity Progress Narrative:

Shasta Co. - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00County of Shasta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/20# of Properties 0

$0.00     Program Funds Drawdown $136,015.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$661,034.00

NSP Only - LMMI City of Paramount

Total Projected Budget from All Sources

Match Contributed

$661,034.00

$0.00

$0.00

$0.00

$661,034.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6273

$92,620.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$92,620.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures

Location Description:

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities
of Paramount, Bellflower, Downey and Lakewood.

$92,620 was drawn down to pay for noticing both the design and application phases in both english and spanish, hazardous
material surveys and abatement plans, demolition plans, demolition bid specifications, utility relocation consultant and
Demolition Phase I. The location of the demolition is 8314 2nd Street, Downey, CA.

Activity Progress Narrative:

Paramount - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00City of Paramount

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$92,620.00     Program Funds Drawdown $92,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

17484 12342 54961# of Persons 54.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,230.00

NSP Only - LMMI City of Delano

Total Projected Budget from All Sources

Match Contributed

$305,230.00

$0.00

$0.00

$0.00

$305,230.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6278

$75,698.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($1,118.00)

To Date

09/09/2009

Area Benefit (Census)

$305,057.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures.

Location Description:

City of Delano

$75,698 was used to pay for demolition at 1213 Weaver Ave., 400 Front St., 199 2nd Street, 325 Woodrow and 148 W. Kern.
$1,118 was moved from this activity and into E-6278 redevelopment.
Eight structures have been demolished and they were reported on a previous QPR. 

Activity Progress Narrative:

Delano - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00City of Delano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

$75,698.00     Program Funds Drawdown $305,057.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,206.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$73,206.00

$0.00

$0.00

$0.00

$73,206.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6299

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$62,124.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of two blighted structures which pose a health and safety risk to the residents within the area.  The structures are
located at 550 East G Street and the Northwest corner of East 4th & East L Streets in the City of Benicia.

Location Description:

City of Benicia - CT 2521.02/block groups 1 and 2, at The Northwest corner of East 4th and East L Streets and 550 East G
Streets.

One property, 8314 2nd Street was demolished.  11640 208th Street demolition is pending.

Activity Progress Narrative:

Vacaville - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$0.00     Program Funds Drawdown $62,124.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA8314 2nd Street 90241Downey Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,165,626.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$1,165,626.00

$0.00

$0.00

$0.00

$1,165,626.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6106

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,165,626.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of vacant properties for use as rental properties for very low- and low-income formerly homeless Oceanside
residents who have graduated from transitional housing programs.

Location Description:

City of Oceanside
Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11            
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
 

Four properties have been acquired, rehabilitated and rented.  They were reported on a previous QPR.
100% of funds for this activity have been expended.

Activity Progress Narrative:

Oceanside - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Oceanside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,165,626.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/4# of Households 0 0 100.00

0 4/0 0/0 4/2# Owner Households 0 0 100.00

0 0/0 0/0 0/2# Renter Households 0 0 0

224

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,244,338.00

NSP Only - LMMI City of Escondido

Total Projected Budget from All Sources

Match Contributed

$1,244,338.00

$0.00

$0.00

$0.00

$1,244,338.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6110

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,244,338.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition, rehabilitation of multifamily buildings that are vacant and rent out the units to income-eligible households.

Location Description:

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ;
202.12/1,2,3,4 ; 203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ;
206.01/1,2,3,4 ; 206.02/1,2,3,4 ; 207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1
 

9/26/2011 - City received an extension of the contract until 12/31/2012 in order to complete grant activities as their original
projects the City was not able to implement. The City has drawn down all of their NSP funds.  There are only two viable projects
now:  El Norte (Senior Apts) and a mobilehome project.
100% of funds for this activity have been expended.
 

Activity Progress Narrative:

Escondido - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Escondido

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Housing Units 0

$0.00     Program Funds Drawdown $1,244,338.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/41# of Multifamily Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/42# of Households 0 0 0

0 0/0 0/0 0/42# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$936,286.00

NSP Only - LMMI City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$936,286.00

$0.00

$0.00

$0.00

$936,286.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6111

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$936,286.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and redevelopment of vacant, previously developed property.

Location Description:

Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

The Crossings (a multifamily housing project) is 85% complete, they have finished the interior painting and will be installing
fixtures, flooring, and trim in the next month or so.  They&rsquove received the go-ahead on the finishing site-work and have
most of the trenching and conduit in, as well as all the necessary hook-ups for water, storm drain, and gas.  The city is working
with Comcast and AT&T to resolve a couple of minor issues, and they should be making some major progress in the grading
and preparation for the parking lot and other flatwork over the next month.  
The City is aiming for final walk-throughs by the first or second week of December at the latest. The City been in regular contact
with the management company who already has received about a dozen completed applications and over 40 requests for
applications. 
100% of funds for this activity have been expended.

Activity Progress Narrative:

Rancho Cordova - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $936,286.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21# of Housing Units 0

0/20# of Multifamily Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

0 0/0 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,127,653.00

NSP Only - LMMI City of Santa Clarita

Total Projected Budget from All Sources

Match Contributed

$1,127,653.00

$0.00

$0.00

$0.00

$1,127,653.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6116

$42,782.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,127,653.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and redevelopment of a vacant property creating a multifamily complex.

Location Description:

Old Town Newhall - CT 9203.35

$42,782 was drawn down to pay for clean up, Phase I site assessment, noticing and city staff payroll.  This project is located at
Newhall Ave., Santa Clarita, CA.
The City has expended all of their funds, but is still in the predevelopment stage.  The strategy for financing this development
involves the City and Redevelopment Agency (RDA), including (but not limited to):
·         Donation of the City-owned property (purchased by the City with NSP1 funds)
·         Approximately $2.7 million in an RDA loan and $3.5 million in an RDA grant
The Disposition and Development Agreement (DDA), which outlines all the various financing sources must be approved by both
the City and the RDA.  Because the power of the RDA to enter into any new agreements has been suspended while the State
Supreme Court decides the legality of AB 1X 26 and 27, the DDA cannot be approved at this time.  The Court said it will render
its decision by 1/15/12, but the City is hoping it will come sooner than that.  If and when the RDA gains the power to enter into
new agreements, (and assuming the Courts decision allows the RDA to continue in the process of approving the DDA) the City
will move forward expeditiously.  The City remains fully committed to this project.
The City&rsquos developers feel that a 10-12 month construction period is reasonable for the 30-unit project.
 

Activity Progress Narrative:

Santa Clarita - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Santa Clarita

$42,782.00     Program Funds Drawdown $1,127,653.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

0/36# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/36# of Households 0 0 0

0 0/0 0/0 0/36# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$149,276.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6118

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$14,218.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance for former residents of demolished housing.  This activity is being reported under D-6118. 

Location Description:

City of Citrus Heights. Sayonara Drive - Census Tract 0081.41

A total of ten households received relocation assistance and the beneficiaries were reported under D-6118..

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Citrus Heights

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 1/0 10/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# Owner Households 0 0 0

0 9/0 1/0 10/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,276.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$149,276.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6118A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/11/2009

Area Benefit (Census)

$127,118.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

A Neighborhod Center will be constructed on parcels that previously contained blighted fourplexes. 

Location Description:

City of Citrus Heights

The addresses for the Citrus Heights Sayonara Drive Park/Neighborhood Center are: 6551 Ming Way and 6550 Ming
Way.  Building and landscaping architectural and engineering design for the Neighborhood Park and Community Center are
ongoing.  The basic infrastructure for the Park is now complete and construction of the Neighborhood Center within the Park
will begin once the design phase is complete.

Activity Progress Narrative:

Citrus Heights - New ConstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Citrus Heights

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $127,118.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA6550 Ming Way 95610Citrus Heights Not Validated / N

NANA6551 Ming Way 95610Citrus Heights Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

804 421 1612# of Persons 75.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,337.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$1,588,337.00

$0.00

$0.00

$0.00

$1,588,337.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6120

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,588,337.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of multifamily project.

Location Description:

City of Pittsburg

The following is the update on La Almenara Multifamily Project: All the buildings are in place and secured on their
foundations. All buildings have their roofs sheeted, and have had the sheeting inspection for Buildings 3 and 4.  Buildings 1, 2,
3 and 4 has had their roofs felted.  Buildings 1, 2, 3 and 4 have been lathed.  Stairwell pads for Buildings 1 and 2 have
been poured. The site has being graded for the parking lot.
 100% of funds for this activity have been drawn down.

Activity Progress Narrative:

Pittsburg - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,588,337.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,551,452.00

NSP Only - LMMI County of Ventura

Total Projected Budget from All Sources

Match Contributed

$2,551,452.00

$0.00

$0.00

$0.00

$2,551,452.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6267

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,951,452.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of vacant properties located in the target areas. Acquisition of properties to be used as a day care facility and senior
housing.
 

Location Description:

Target Areas:
Census Tract: 000800 - Santa Paula/Unincorporated Area of Ventura County
Census Tract: 000700 - Santa Paula
Census Tract: 006100 - Thousand Oaks
Census Tract: 007100 - Thousand Oaks
 

There was no activity this quarter.

Activity Progress Narrative:

Ventura Co. - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00County of Ventura

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/67# of Housing Units 0

$0.00     Program Funds Drawdown $1,951,452.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/67# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/67# of Households 0 0 0

0 0/0 0/0 0/67# Renter Households 0 0 0

238

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,892,030.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$1,892,030.00

$0.00

$0.00

$0.00

$1,853,976.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6270

$868,849.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,664,419.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction and redevelopment of single family homes to be purchased or rented by income-eligible
households. Multifamily property being redeveloped. 

Location Description:

County of Tulare

$868,849 of program funds were drawn down to pay for new construction on 15999 Ave., a multifamily project  These costs
included permits/fees, soil and field testing, architecture/engineering, and construction appraisals.
3 properties have been built.  One household was sold and reported on a previous QPR..  This quarter, one property, 15884 Lot
B, Jasmine Ave. was sold.  Two properties, 445 South I St. and 141 North B St. were rented.  Three properties, 15884 Jasmine
Ave. Lot A, Lot C and Lot D are on the market.
Propery has been acquired and new construction is underway on the multifamily project.
The County of Tulare has received an extension until 12/31/2011 to complete grant activities.

Activity Progress Narrative:

Tulare Co. - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/11# of Housing Units 3

$868,849.00     Program Funds Drawdown $1,664,419.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA141 North B Street 93274Tulare Not Validated / N

NANA15884-B Jasmine Ave. 93235Ivanhoe Not Validated / N

NANA445 South I Street 93274Tulare Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Multifamily Units 0

4/6# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 4/8# of Households 0 3 25.00

0 0/0 1/0 2/6# Owner Households 0 1 50.00

0 0/0 0/0 2/2# Renter Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,891.00

NSP Only - LMMI City of Delano

Total Projected Budget from All Sources

Match Contributed

$60,891.00

$0.00

$0.00

$0.00

$60,891.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6278

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$60,891.00

To Date

09/01/2011

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The City will purchase two modular buildings for conversion into a Community Technology Training Center.

Location Description:

City of Delano

$60,891 was moved from Activity B-6278 - Acq./Rehab/Disp and into this activity.
No funds have been drawn down on this activity.

Activity Progress Narrative:

Delano - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Delano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

13038 7962 33972# of Persons 61.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,126.00

NSP Only - LMMI City of Huntington Beach

Total Projected Budget from All Sources

Match Contributed

$950,126.00

$0.00

$0.00

$0.00

$950,126.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6298

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$950,126.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of one single family home and use it to provide special needs (senior) housing. 
 

Location Description:

Cities of Buena Park and Huntington Beach

There was no activity this quarter.
This activity is 100% expended.

Activity Progress Narrative:

Huntington Beach - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Huntington Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $950,126.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Households 0 0 0

0 0/0 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6300

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/04/2010

Area Benefit (Census)

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Storm water drainage project (on vacant land) in support of Rosa Gardens 57 unit affordable housing complex.

Location Description:

Target areas defined in NSP Application in the city of Palm Springs.

Activity Progress Narrative:

Riverside Co. - Water/Sewer ImprovementActivity Title:

Project Number:

0005

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/57# of Housing Units 0

0/57# of Multifamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $400,000.00

245

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11591 7675 42156# of Persons 45.70
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,483,097.00

NSP Only - LH - 25% Set-Aside Housing Authority of the City of San Buenaventura

Total Projected Budget from All Sources

Match Contributed

$9,483,097.00

$0.00

$0.00

$0.00

$9,483,097.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6555

$678,266.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

10/26/2009

Direct Benefit (Households)

$3,977,539.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units.   The NSP loan is part of the total development costs of over
$17,250,000, and closed in December, 2010. 
Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after. 
 
 

Location Description:

351 E. Thompson Blvd. Ventura, CA 93001

$678,266 of program funds were drawn down to pay for acquisition, and new construction.  Some of these expenses were
developer costs, monitoring fees, CDLAC fees, permit fees, costs of bond issuance, investor fees and expenses, audit,
marketing and deputy inspections, engineering, land surveys, general liability insurance, and site work costs.

Activity Progress Narrative:

Encanto Del Mar ApartmentsActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00Housing Authority of the City of San Buenaventura

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

$678,266.00     Program Funds Drawdown $3,977,539.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/36# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/36# of Households 0 0 0

0 0/0 0/0 0/36# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,035,840.00

NSP Only - LH - 25% Set-Aside City of Chowchilla

Total Projected Budget from All Sources

Match Contributed

$8,035,840.00

$0.00

$0.00

$0.00

$8,035,840.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6564

$889,321.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/31/2010

Direct Benefit (Households)

$889,321.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the
city of Chowchille, CA.

Location Description:

Northwest corner of Washington Rd. and Maple St.

$889,321 was drawn down to pay for construction permits/fees, water assessments, architect services, engineering services,
escrow fees, insurance, taxes, legal services, Phase 1/geotechnical services, printing of plans, cultural resource survey,
contractor advertisement in the Merced Sun Star and developer fees at Olivero Ranch.

Activity Progress Narrative:

Olivero RanchActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Chowchilla

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

$889,321.00     Program Funds Drawdown $889,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/30# of Households 0 0 0

0 0/0 0/0 0/30# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,677,385.00

NSP Only - LH - 25% Set-Aside City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$3,677,385.00

$0.00

$0.00

$0.00

$3,677,385.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6565

$1,343,962.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/14/2010

Direct Benefit (Households)

$1,463,684.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Crossings at New Rancho
project in the City of Rancho Cordova, CA.

Location Description:

Corner of Woodberry Way and Croetto Way Rancho Cordova CA 95670

$1,343,962 was drawn down to pay for new construction costs which included acquisition of 2700 Woodberry Way, 2708
Woodberry Way, 10422 Croetto Way and 10420 Croetto Way.  In addition funds were used to pay L & M Fence Rental, Pacific
Municipal Consultants, Competitive Edge Construction.  The City of Rancho Cordova has completed 70% of this multifamily
project.

Activity Progress Narrative:

Crossings at New RanchoActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Multifamily Units 0

$1,343,962.00     Program Funds Drawdown $1,463,684.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/17# of Households 0 0 0

0 0/0 0/0 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Affordable Housing CDC, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6566

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/23/2010

Direct Benefit (Households)

$426,212.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation of new construction of rentatl housing at the Garvey Senior Apartments
project in the city of El Monte, CA.

Location Description:

10117-10127 Garvey Ave. South El Monte, CA 91733

There was no activity this quarter.

Activity Progress Narrative:

Garvey CourtActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00Affordable Housing CDC, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/67# of Housing Units 0

0/67# of Multifamily Units 0

$0.00     Program Funds Drawdown $426,212.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/67# of Households 0 0 0

0 0/0 0/0 0/67# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Western Community Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6567

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

10/26/2009

Direct Benefit (Households)

$2,900,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Buckingham Senior
Apartments project in the city of Los Angeles, CA.

Location Description:

4020 Buckingham Road, Los Angeles, CA 90008

There was no activity this quarter.

Activity Progress Narrative:

Buckingham Senior ApartmentsActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00Western Community Housing, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/69# of Housing Units 0

0/69# of Multifamily Units 0

$0.00     Program Funds Drawdown $2,900,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/69# of Households 0 0 0

0 0/0 0/0 0/69# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

NSP Only - LH - 25% Set-Aside City of Merced

Total Projected Budget from All Sources

Match Contributed

$1,300,000.00

$0.00

$0.00

$0.00

$1,300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6571

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/18/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation or new construction of multi-family project funded under the NSP Affordable Rental Housing
Component.

Location Description:

2800 North Highway 58, the Phoenix at Willowbrook, city of Merced, Merced County.

There is no activity this quarter.

Activity Progress Narrative:

The Phoenix at WillowbrookActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

0 0/0 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,095,822.00

NSP Only - LH - 25% Set-Aside City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$2,095,822.00

$0.00

$0.00

$0.00

$2,095,822.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6572

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/23/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

A loan from the NSP affordable rental housing component, to Affordable Housing CDC, Inc. for use in acquisition and
rehabilitation or new construction of rental housing.

Location Description:

438 East Santa Fe, 441-443 East 9th Street, 446-448 East 9th Street, and 452-454 East 9th Street, in the City of Pittsburg,
Solano County.

There was no activity this quarter.

Activity Progress Narrative:

Pittsburg/Solano CountyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Mid-Peninsula the Farm, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6573

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2060

$0.00

To Date

08/06/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and
rehabilitation or new construction of rental housing at the Manzanita Place Project.

Location Description:

Unincorporated area, Monterey County

Activity Progress Narrative:

Manzanita Place ProjectActivity Title:

Project Number:

0005

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

0/31# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/31# of Households 0 0 0

0 0/0 0/0 0/31# Renter Households 0 0 0
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